

CONSTRUCTION NOTICE

Monthly Construction Status Notification

9/1/2020

OVERVIEW

- American Civil Constructors is continuing earth moving operations as well the placement of untreated base course and asphalt on the newly constructed on-ramps and off-ramps for the SR9 overpass. The project is currently on schedule with the SR-7 (Southern Parkway); Sand Hollow to SR-9 Project.
- Anticipated hours of construction will continue to be from 4:00 a.m. to 10:00 p.m., Monday through Saturday. Additionally, there will be night work on the SR-9 overpass as bridge girders will be set in place.
- The vast majority of the concrete has been placed for the new SR-9 overpass, 3000 West overpass and the 4300 West overpass. Each is at different phases of construction (Photos Attached).
- Earthwork operations continue along Sand Hollow Road with excavation and placement of earth fill materials along the entire length of the project. The bulk of the earthwork is completed, and the contractor will begin placement of Untreated Base Course in various locations along the roadway. It is anticipated that mainline asphalt placement will begin in October.
- Due to construction on the Southern Parkway and adjoining Hurricane City project, Sand Hollow Road is closed from the 4300 West intersection, south and east of the reservoir, up to the intersection of 1100 West and 3000 South. The asphalt has been removed through this portion of the project. This section of road will be closed for construction through Mid-January 2021. The Southern Parkway remains open west of the reservoir toward Washington City and the Saint George Regional Airport.
- Safety is a priority. Please use caution when traveling along SR-9. Also, as a reminder that entrance into all work areas is prohibited to the public.

WHAT TO EXPECT

- Temporary road closures at the SR-9 overpass for the placement of bridge girders. The road closures will take place at nighttime from the hours of 10:00 p.m. to 7:00 a.m. Dates of the closures are as follows: September 1,2,3,8,9 &10. Traffic will be re-routed to the newly constructed on-ramps and off-ramps between mile post 6.2 to 6.9.
- Concrete and haul trucks are entering the project along SR-9 at both the SR-9 intersection and the 4300 West Bridge, please use caution.

PROJECT PHOTOS



Onsite Crushing Operation



Construction of future overpass at SR-9



Placement of Untreated Base at the SR-9 off-ramp

UDOT Project SR-7; Sand Hollow to SR-9, S-0007(21)5 PIN 11458



Construction of future overpass at 4300 West



Asphalt placement on the new on-ramps and off-ramps

UDOT Project SR-7; Sand Hollow to SR-9, S-0007(21)5 PIN 11458



Girder placement at the new SR-9 overpass

CONTACT INFORMATION

Randy Guymon & Jeff Webb
Public Involvement Office Hours: 8:00 a.m. – 5:00 p.m.
Phone: (435) 986-0566
Email: southernparkway@utah.gov.
Project Website: www.udot.utah.gov/southernparkway